

Client Name: Tuolumne City Sanitary District
Address: 18050 Box Factory Road
Tuolumne, CA 95379
Phone: 209-928-3517

Task Order Name: Wastewater Collection System CM

Task Order No: 19-02, Amend. 02

Background

Task Order 19-02 authorized Forsgren to begin Construction Management (CM) services for the District's Carter Basin Wastewater Collection System (WWCS) improvements project. At the time that TO 19-02 was issued, the project was still in the design phase. As such, there were numerous aspects of the project that had yet to be defined, and the construction schedule was unknown. Amendment No. 01 to TO 19-02 increased the budget of the CM services to align with the modified scope and schedule of the project. Since that time, Change Orders have increased the contractor's Contract Price and Contract Days to reflect Additive Bid Items and changed project conditions. This Amendment No. 02 increases Forsgren's budget to manage the additional construction.

Scope of Services:

As described in TO 19-02 and Amendment No. 01.

Schedule:

The schedule for Forsgren's services will be dependent upon the contractor's construction schedule.

Compensation:

This Amendment increases the estimated fee for the services from \$600,000 to \$675,000, an increase of \$75,000. The services will be charged on a time and materials basis, and the estimated fee will not be exceeded without prior authorization from TCSD.

Terms and Conditions:

The requested services will be performed in accordance with Forsgren's current Billing Rates, and Terms & Conditions included as part of the Master Services Agreement between Tuolumne City and Forsgren.

FORSGREN ASSOCIATES, INC.

TUOLUMNE CITY SANITARY DISTRICT

By:

**Printed
Name:**



Alan Driscoll

Title:

Vice President

Date:

August 24, 2023

By:

**Printed
Name:**

Title:

Date: