
TCSD - Carter Basin WWCS Phase 1 Status Report - July, 2022

MONTHLY PROJECT SUMMARY

The construction process has begun for the project. Mobilization, including bonds & insurance, and submittals & work plans has
commenced for all 3 Bid Items. Physical Mobilization to the construction area has not yet begun. Pipe Survey, Traffic Control
Plans, and all Encroachment Permit Fees are completed for all bid items. A Change order was proposed by Mozingo and
accepted to replace existing manholes in lieu of rehabilitation, which was the more cost-effective direction for the district.

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$       180,183.00$   $2,807,551 6% 6%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           12,354.00$     $130,920 9% 9%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           24,460.00$     $400,945 6% 6%
Change Orders ($1,100) $0 ($1,100) 0% 0%

TOTAL $3,555,313 $216,997 $3,338,316

CHANGE ORDER SUMMARY
Number - Name Cost Days Notes

01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab

TOTAL ($1,100) 0


