TCSD - Carter Basin WWCS Phase 1

Status Report - July, 2022

MONTHLY PROJECT SUMMARY

The construction process has begun for the project. Mobilization, including bonds & insurance, and submittals & work plans has
commenced for all 3 Bid Items. Physical Mobilization to the construction area has not yet begun. Pipe Survey, Traffic Control
Plans, and all Encroachment Permit Fees are completed for all bid items. A Change order was proposed by Mozingo and
accepted to replace existing manholes in lieu of rehabilitation, which was the more cost-effective direction for the district.
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BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed
100 - Base Bid Schedule S 2,987,734.00 S 180,183.00 $2,807,551 6% 6%
200 - Bid Schedule-Bid Item A: Gardner S 143,274.00 $ 12,354.00 $130,920 9% 9%
300 - Bid Schedule-Bid Item C: Madrone  § 425,405.00 S 24,460.00 $400,945 6% 6%
Change Orders (51,100) S0 (51,100) 0% 0%
TOTAL $3,555,313 $216,997 $3,338,316
CHANGE ORDER SUMMARY
Number - Name Cost Days Notes
01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab
TOTAL ($1,100) 0
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