
TCSD - WWTP Upgrades Project Status Report - July, 2022

MONTHLY PROJECT SUMMARY

The project is nearing final completion. The new RAS vault and cover have been installed and the concrete around the vault
has been poured. A change order has been submitted to account for the prolonged lead times with aquiring the RAS vault
and cover. An additional 67 days has been added to the contract time. Substantial Completion is now 7/29/2022 with
Readiness for final payment on 8/28/2022.

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

1.0 - Mobilization & Demobilization $42,000 $42,000 $0 100% 100%
2.0 - Storage Lagoon Shotcrete Lining $245,000 $245,000 $0 100% 100%
3.0 - Sludge Lagoon Aerator Installation $141,000 $128,000 $13,000 91% 91%
4.0 - RAS Pump Installation $338,000 $269,800 $68,200 80% 80%
5.0 - Electrical Upgrades $550,000 $502,000 $48,000 91% 91%
A1 - Driveway Concrete Paving $26,000 $26,000 $0 100% 100%
C1 - Pump House Concrete Paving $20,000 $20,000 $0 100% 100%
Change Orders $105,433 $76,161 $29,272 72% 72%

TOTAL $1,467,433 $1,308,961 $158,472

CHANGE ORDER SUMMARY
Number - Name Cost Days Notes

01 - Additional Concrete Paving $5,698 0 Extend concrete to rock wall at Pump House.
02 - Additional Sump at Storage Lagoon $912 0 Add sump to facilitate thorough dewatering.
03 - Unforseen Conditions $1,907 0 Buried trench plate and concrete in way.
04 - New Traffic Rated Cover $36,545 84 Replace RAS vault grating with precast cover.
05 - RAS Pump Electrical Changes $18,332 0 Modify RAS Pump electrical connections.
06 - Relocate Existing Utilities Phase 1 $12,368 0 First phase to relocate utilities at RAS Vault.
07 - Relocate Existing Utilities Phase 2 $29,671 0 Second phase to relocate utilites at RAS Vault.
08 - Time Extension Request $0 67 Time extension  for prolonged lead times.
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