TCSD - Carter Basin WWCS Phase 1 Board Report - June, 2023

MONTHLY PROJECT SUMMARY

* All mainline sewer pipe for the Base Bid and Additive Items A and C have been installed.

* All manholes for the Base Bid and Additive Items A and C have been installed.

* All laterals for the Base Bid and Additive Items A and C have been Installed. The team continues to work through potential lateral Issues.
The map and tables below summarize the progress of work to date.
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BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed
100 - Base Bid Schedule S 2,987,734.00 $ 2,738,849.68 $248,884 92% 92%
200 - Bid Schedule-Bid Item A: Gardner S 143,274.00 $ 130,873.00 $12,401 91% 91%
300 - Bid Schedule-Bid Item C: Madrone S 425,405.00 $ 375,904.81 $49,500 88% 88%
Change Orders $166,473 $166,473 S0 100% 100%
TOTAL $3,722,886 $3,412,101 $310,786
PROJECT QUANTITIES TO DATE
Item To Date Bid Total Percent Complete
Manholes 33 33 100%
End of Segment Clean Outs 13 13 100%
Mainline 7863 7,863 100%
Sewer Laterals** 122 122 100%

** Current Sewer Laterals are for lower laterals and reroutes. Included in the laterals are those classified as temporary connections. Subject to change pending active status.
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