
TCSD - Carter Basin WWCS Phase 1 Status Report - November, 2022

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$       1,784,053.00$   $1,203,681 48% 60%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           41,532.00$        $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           152,313.00$      $273,092 0% 36%
Change Orders $39,259 $0 $39,259 0% 0%

TOTAL $3,595,672 $1,977,898 $1,617,774

CHANGE ORDER SUMMARY
Number - Name Cost Days Notes

01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab
02 - Bay & Main Storm MH Conflict $40,359 3 Existing SS Passes Throught Existing SD Manhole
03 - Contract Time Increase $0 30 Increase 30 Calendar Days to Mozingo Contract

TOTAL $39,259 33

Construction continues to progress. The yellow highlighted areas below show which portions of the main line have been 
completed to date. Approximately 3000 linear feet of pipe has been installed in the base bid area out of 6415 feet of pipe total. 
16 Manholes have been installed out of the anticipated total of 33. Issues related to the UST and environmental concerns 
required considerable attention during the reporting period. The team continues to work through other conflicts and technical 
issues as they arise. Note that the billed numbers being higher then completion numbers reflect the fact that the materials were 
ordered in advanced of construction. 


