TCSD - WWTP Upgrades Project Status Report - April, 2022
MONTHLY PROJECT SUMMARY

Currently on track for an early june delivery date for the RAS Vault. The hatch for the vault is expected to be delivered
on 5/13. Jensen Precast will be able to commit to a delivery date of the RAS vault once they have received the hatch.
Currently Cushman plans on remobilizing to the site on 5/16.
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BUDGET SUMMARY

Item Budget Billed Balance % Complete % Billed

1.0 - Mobilization & Demobilization $42,000 $42,000 SO 100% 100%
2.0 - Storage Lagoon Shotcrete Lining $245,000 $245,000 SO 100% 100%
3.0 - Sludge Lagoon Aerator Installation $141,000 $128,000 $13,000 91% 91%
4.0 - RAS Pump Installation $338,000 $64,700 $273,300 19% 19%
5.0 - Electrical Upgrades $550,000 $472,250 $77,750 86% 86%
A1l - Driveway Concrete Paving $26,000 $26,000 S0 100% 100%
C1 - Pump House Concrete Paving $20,000 $20,000 SO 100% 100%
Change Orders $63,394 $8,517 $54,877 13% 13%

TOTAL  $1,425,394 $1,006,467 $418,927

CHANGE ORDER SUMMARY

Number - Name Cost Billed Notes

01 - Additional Concrete Paving $5,698 $5,698 Extend concrete to rock wall at Pump House.

02 - Additional Sump at Storage Lagoon $912 $912 Add sump to facilitate thorough dewatering.

03 - Unforseen Conditions $1,907 $1,907 Buried trench plate and concrete in way.

04 - New Traffic Rated Cover $36,545 SO Replace RAS vault grating with precast cover.

05 - RAS Pump Electrical Changes $18,332 S0 Modify RAS Pump electrical connections.
TOTAL $63,394 $8,517

FORSGREN,



