
TCSD - Carter Basin WWCS Phase 1 Status Report - December, 2022

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$       1,765,333.00$   $1,222,401 48% 59%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           41,532.00$        $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           152,313.00$      $273,092 0% 36%
Change Orders $57,909 $0 $57,909 0% 0%

TOTAL $3,614,322 $1,959,178 $1,655,144

CHANGE ORDER SUMMARY
Number - Name Cost Days Notes

01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab
02 - Bay & Main Storm MH Conflict $40,359 3 Existing SS Passes Throught Existing SD Manhole
03 - Contract Time Increase $0 30 Increase 30 Calendar Days to Mozingo Contract
04 - Park View Lane Changes $8,123 1 Design Conflict w/ Ex SS
05 - Bay Ave Alley Changes $2,299 0 Work too Close to Footing, Fiber Optic Conflict
06 - Bay Ave and Carter St SD Conflict $8,228 1 Design Conflict w/ Ex. 48" SD

TOTAL $57,909 35

Construction continues to progress. The yellow highlighted areas below show which portions of the mainline have been 
completed to date. Due to weather, no major portions of the mainline were installed this month. Mozingo focused on lateral work 
since larger construction activities could not take place. 14 laterals have been installed this month. Approximately 3000 linear feet 
of pipe has been installed in the base bid area out of 6415 feet of pipe total. Currently 16 Manholes have been installed out of the 
anticipated total of 33. Issues related to the UST on Chestnut Street required considerable attention during the reporting period. 
The UST has been removed and the soils were tested for contaminants. The County has accepted the re-use of the soil for backfill 
of the site.  The team continues to work through other conflicts and technical issues as they arise. Note that the billed numbers 
being higher than completion numbers reflect the fact that the materials were ordered in advanced of construction. 


