TCSD - WWTP Upgrades Project Status Report - February, 2022
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BUDGET SUMMARY

Item Budget Billed Balance % Complete % Billed

1.0 - Mobilization & Demobilization $42,000 $42,000 S0 100% 100%

2.0 - Storage Lagoon Shotcrete Lining $245,000 $245,000 S0 100% 100%

3.0 - Sludge Lagoon Aerator Installation $141,000 S0 $141,000 15% 0%

4.0 - RAS Pump Installation $338,000 S0 $338,000 0% 0%

5.0 - Electrical Upgrades $550,000 $170,500 $379,500 31% 31%

Al - Driveway Concrete Paving $26,000 $26,000 S0 100% 100%

C1 - Pump House Concrete Paving $20,000 $20,000 S0 100% 100%

Change Orders $63,394 $8,517 $54,877 100% 13%
TOTAL $1,425,394 $512,017 $913,377

CHANGE ORDER SUMMARY

Number - Name Cost Billed Notes

01 - Additional Concrete Paving $5,698 $5,698 Extend concrete to rock wall at Pump House.

02 - Additional Sump at Storage Lagoon $912 $912 Add sump to facilitate thorough dewatering.

03 - Unforseen Conditions $1,907 $1,907 Buried trench plate and concrete in way.

04 - New Traffic Rater Cover $36,545 SO Replace RAS vault grating with new precast cover.

05 - RAS Pump Electrical Changes $18,332 S0 Modify RAS Pump electrical connections.
TOTAL $63,394 $8,517
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