
TCSD - WWTP Upgrades Project Status Report - May, 2022

MONTHLY PROJECT SUMMARY

Project construction has resumed. Cushman remobilized to the site on 5/16. While excavating for the RAS Vault
utilities were encountered. Two Change Orders have been proposed to solve this issue. The first Change Order - CO No. 6
has been approved. The second Change Order - CO No. 7 is currently pending. The RAS Vault is expected to be delievered
to the site on the week of June 13th.

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

1.0 - Mobilization & Demobilization $42,000 $42,000 $0 100% 100%
2.0 - Storage Lagoon Shotcrete Lining $245,000 $245,000 $0 100% 100%
3.0 - Sludge Lagoon Aerator Installation $141,000 $128,000 $13,000 91% 91%
4.0 - RAS Pump Installation $338,000 $64,700 $273,300 19% 19%
5.0 - Electrical Upgrades $550,000 $472,250 $77,750 86% 86%
A1 - Driveway Concrete Paving $26,000 $26,000 $0 100% 100%
C1 - Pump House Concrete Paving $20,000 $20,000 $0 100% 100%
Change Orders $75,761 $8,517 $67,245 13% 11%

TOTAL $1,437,761 $1,006,467 $431,295

CHANGE ORDER SUMMARY
Number - Name Cost Billed Notes

01 - Additional Concrete Paving $5,698 $5,698 Extend concrete to rock wall at Pump House.
02 - Additional Sump at Storage Lagoon $912 $912 Add sump to facilitate thorough dewatering.
03 - Unforseen Conditions $1,907 $1,907 Buried trench plate and concrete in way.
04 - New Traffic Rated Cover $36,545 $0 Replace RAS vault grating with precast cover.
05 - RAS Pump Electrical Changes $18,332 $0 Modify RAS Pump electrical connections.
06 - Relocate Existing Utilities Phase 1 $12,368 $0 First phase to relocate utilities at RAS Vault.

TOTAL $75,761 $8,517
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