
TCSD - Carter Basin WWCS Phase 1 Status Report - January, 2023

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$       1,765,333.00$   $1,222,401 48% 59%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           41,532.00$        $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           152,313.00$      $273,092 0% 36%
Change Orders $147,996 $0 $147,996 0% 0%

TOTAL $3,704,409 $1,959,178 $1,745,231

CHANGE ORDER SUMMARY
Number - Name Cost Days Notes

01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab
02 - Bay & Main Storm MH Conflict $40,359 3 Existing SS Passes Throught Existing SD Manhole
03 - Contract Time Increase $0 30 Increase 30 Calendar Days to Mozingo Contract
04 - Park View Lane Changes $8,123 1 Design Conflict w/ Ex SS
05 - Bay Ave Alley Changes $2,299 0 Work too Close to Footing, Fiber Optic Conflict
06 - Bay Ave and Carter St SD Conflict $8,147 1 Design Conflict w/ Ex. 48" SD
07 - Pine St Lateral $22,503 0 Contractor concerned w/ working under deck
08 - Short St Laterals at School Changes $13,488 0 Design requires coring through retaining wall
09 - Madrone St North of Rosier Changes $13,911 0

10 - Design Clarification 4.1 Changes $5,321 0 Location of Ex. SD different from plans
11 - Bay Storm Conflict at STA 11+00 $34,946 0 Unknown storm drain sloughed into trench

TOTAL $147,996 35

Design requires trenching in driveways & water
services

Construction continues to progress. The yellow highlighted areas below show which portions of the mainline have been 
completed to date. Due to weather, very little construction activity took place this month. No mainline work or laterals could be 
installed due to field conditions. To date, approximately 3000 linear feet of pipe has been installed in the base bid area out of 
6415 feet of pipe total. Currently 16 Manholes have been installed out of the anticipated total of 33. Work related to the UST 
continues to wind down and the District is exploring the possibility of cost reimbursement from the County.  The team continues 
to work through other conflicts and technical issues as they arise. Note that the billed numbers being higher than completion 
numbers reflect the fact that the materials were ordered in advanced of construction.


