
TCSD - Carter Basin WWCS Phase 1 Status Report - October, 2022

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$       1,423,583.00$   $1,564,151 28% 48%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           41,532.00$        $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           140,313.00$      $285,092 0% 33%
Change Orders $39,259 $0 $39,259 0% 0%

TOTAL $3,595,672 $1,605,428 $1,990,244

CHANGE ORDER SUMMARY
Number - Name Cost Days Notes

01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab
02- Bay & Main Storm MH Conflict $40,359 3 Existing SS Passes Throught Existing SD Manhole

TOTAL $39,259 3

Construction continues to progress. The yellows highlighted section below shows which portions of the main line have been 
completed to date. The map has been updated to reflect the project area more accurately. Approximately 1800 linear feet of pipe 
has been installed in the base bid area out of 6415 feet of pipe total. There are currently 10 Manholes placed along the finished 
main lines, all have been vac tested and passed. All materials for the bid items have been delievered: however, no construction 
has taken place in bid item area A and C (the green lines located on the top right section of the map around Gardner and 
Madrone). Several conflicts have been identified, and the team continues to work through these technical issues. Note that the 
build numbers being higher then completion numbers reflect the fact that the materials were ordered in advanced of 
construction.


