TCSD - Carter Basin WWCS Phase 1

Status Report - November, 2022

MONTHLY PROJECT SUMMARY

Construction continues to progress. The yellow highlighted areas below show which portions of the main line have been
completed to date. Approximately 3000 linear feet of pipe has been installed in the base bid area out of 6415 feet of pipe total.
16 Manholes have been installed out of the anticipated total of 33. Issues related to the UST and environmental concerns
required considerable attention during the reporting period. The team continues to work through other conflicts and technical
issues as they arise. Note that the billed numbers being higher then completion numbers reflect the fact that the materials were

ordered in advanced of construction.
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BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed
100 - Base Bid Schedule $ 2,987,734.00 $ 1,784,053.00 $1,203,681 48% 60%
200 - Bid Schedule-Bid Item A: Gardner S 143,274.00 $ 41,532.00 $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone ~ $ 425,405.00 $ 152,313.00 $273,092 0% 36%
Change Orders $39,259 SO $39,259 0% 0%
TOTAL $3,595,672 $1,977,898 $1,617,774
CHANGE ORDER SUMMARY
Number - Name Cost Days Notes
01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab
02 - Bay & Main Storm MH Conflict $40,359 3 Existing SS Passes Throught Existing SD Manhole
03 - Contract Time Increase S0 30 Increase 30 Calendar Days to Mozingo Contract
TOTAL $39,259 33

FORSGREN

Assaciates A



