
TCSD - Carter Basin WWCS Phase 1 Board Report - May, 2023

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed*

100 - Base Bid Schedule 2,987,734.00$        2,657,801.68$   $329,932 89% 89%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           41,532.00$         $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           375,904.81$      $49,500 60% 88%
Change Orders $112,179 $104,203 $7,976 93% 93%

TOTAL $3,668,592 $3,179,442 $489,150
*Pre-purchase of materials results in the % Billed numbers being higher than the % Complete numbers in some cases. 

` PROJECT QUANTITIES TO DATE
Item This Period To Date Bid Total Percent Complete

Manholes 6 29 33 88%
End of Segment Clean Outs 2 10 13 77%
Mainline 1165 6315 7,863 80%
Sewer Laterals** 27 104 122 85%
** Current Sewer Laterals are for lower laterals and reroutes. Included in the laterals are those classified as temporary connections. Subject to change pending active status.

* Approximately 1165 linear feet of pipeline installed this month.
* 6 Manholes installed.
* 27 laterals reconnected/rerouted.
The map and tables below summarize the progress of work to date.


