TCSD - Carter Basin WWCS Phase 1

Board Report - May, 2023

MONTHLY PROJECT SUMMARY

* Approximately 1165 linear feet of pipeline installed this month.

* 6 Manholes installed.

* 27 laterals reconnected/rerouted.

The map and tables below summarize the progress of work to date.
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BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed*
100 - Base Bid Schedule S 2,987,734.00 S 2,657,801.68 $329,932 89% 89%
200 - Bid Schedule-Bid Item A: Gardner S 143,274.00 S 41,532.00 $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone S 425,405.00 S 375,904.81 $49,500 60% 88%
Change Orders $112,179 $104,203 $7,976 93% 93%
TOTAL $3,668,592 $3,179,442 $489,150

*Pre-purchase of materials results in the % Billed numbers being higher than the % Complete numbers in some cases.

PROJECT QUANTITIES TO DATE

Percent Complete

Item To Date Bid Total
Manholes 29 33
End of Segment Clean Outs 10 13
Mainline 6315 7,863
Sewer Laterals** 104 122

88%
77%
80%
85%

** Current Sewer Laterals are for lower laterals and reroutes. Included in the laterals are those classified as temporary connections. Subject to change pending active status.
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