
TCSD - Carter Basin WWCS Phase 1 Status Report - August, 2022

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$       1,063,748.00$   $1,923,986 6% 36%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           41,532.00$        $101,742 9% 29%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           140,313.00$      $285,092 6% 33%
Change Orders ($1,100) $0 ($1,100) 0% 0%

TOTAL $3,555,313 $1,245,593 $2,309,720

CHANGE ORDER SUMMARY
Number - Name Cost Days Notes

01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab

TOTAL ($1,100) 0

Project work began on 8/24, with intermittent pot-holing ongoing. Mozingo will be providing an updated construction schedule 
that accounts for activities taking place throughout the District (Labor Day Celebration, All Years Reunion, etc.). Materials (pipe, 
manholes, etc.) have been ordered with delivery expected soon. Project team continues to work on resolving lateral alignments.


