TCSD - Carter Basin WWCS Phase 1

Status Report - August, 2022

MONTHLY PROJECT SUMMARY

Project work began on 8/24, with intermittent pot-holing ongoing. Mozingo will be providing an updated construction schedule
that accounts for activities taking place throughout the District (Labor Day Celebration, All Years Reunion, etc.). Materials (pipe,
manholes, etc.) have been ordered with delivery expected soon. Project team continues to work on resolving lateral alignments.
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BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed
100 - Base Bid Schedule 2,987,734.00 S 1,063,748.00 $1,923,986 6% 36%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00 $ 41,532.00 $101,742 9% 29%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00 $ 140,313.00 $285,092 6% 33%
Change Orders ($1,100) S0 ($1,100) 0% 0%
TOTAL $3,555,313 $1,245,593 $2,309,720
CHANGE ORDER SUMMARY
Number - Name Cost Days Notes
01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab
TOTAL ($1,100) 0
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