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TUOLUMNE CITY SANITARY DISTRICT  

REGULAR MEETING 
STAFF REPORT 

NOVEMBER 1, 2023

 
 
To: Board of Directors                                                                                              Agenda Item: 5 
From: Dave Andres, General Manager 
Subject: Notice of Completion – WWCS Construction Project (Phase 1)  
Date: September 26, 2023 
 
Background: The District sent out bids for the Wastewater Collection System (WWCS) Phase 1 
Construction Project on February 15, 2022. The lowest responsible and responsive bidder was 
Mozingo Construction, Inc. of Oakdale, California with a base bid amount of $2,987,734. Due to 
the fact that the District had sufficient funding for some of the alternate work, Mozingo was 
awarded the contract with the base bid and alternate additive bid items A. Gardner and C. 
Madrone at an additional cost of $568,679 on April 4, 2023. The total contract award was for 
$3,556,413. A notice to proceed was issued on May 25, 2022 to initiate construction work. 
Thirty-four Change Orders totaling $639,765.54 were approved for the project. Mozingo’s 
approved construction costs totaled $4,196,178.54. A summary of the construction costs are 
provided under Table 1 below. 
 
Table 1. WWCS (Phase 1) Construction Costs – Mozingo Contract 

ITEM DESCRIPTION CONTRACT COST 

1. Mobilization / Demobilization             $   145,000 

2. & 3. 6-inch & 8-inch PVC Pipe (6415 linear feet)    $1,048,766 

4. Abandon Existing Pipe              $      34,250 

5. Pavement & Surface Restoration              $    243,375 

6. 7. 8. 9. & 10. Manhole rehabilitation, abandonment, & 
installation  

             $    307,500   

11. 12. 13. 14. 
15. & 16. 

Installing cleanouts, reconnecting & relocating 
sewer services, & installing pumps  

             $    925,000 

17. Traffic control              $       67,000 

18. 19. & 20. Rock excavation, permit fees, & all other costs              $     216,843 

Subtotal: Base Bid Costs      $2,987,734 

Alternate A Gardner                $    143,274 

Alternate C Madrone                $    425,405 

Subtotal: Alternate Additives               $   568,679 

Change Orders Numbers 1 through 34               $   639,765.54 

Construction 
Project Total: 

 
All Phase 1 Construction Work 

 
            $4,196,178.54 
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Discussion: The Phase 1 WWCS Construction Project went smoothly despite considerable delays 
due to weather. The District staff and consultants managed the project well and was able to 
take away a lot of knowledge on handling various construction and installation issues for future 
projects.  
 
Fiscal Impact: WWCS (Phase 1) Construction Project Total Cost - $4,196,178.54; Total project 
costs: approximately $5.7 million; All costs are 100% grant funded. 
 
Attachment(s): Resolution 2023-10 
 
Recommendation: Approve attached resolution. 
 
Recommended Motion: I move to approve Resolution 2023-10 accepting the Wastewater 
Collection System (Phase 1) Construction Project at a total cost of $4,196,178.54, approving 
Change Orders 1 through 34, and authorizing the General Manager to file a Notice of 
Completion. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

BOARD ACTION: 

□ Resolution No____ Moved by: _________ Second by: ________ 

_____ AYES _____ NOES _____ ABSTAINED 

_____ ABSENT □ No Action Taken  

 


