TCSD - Carter Basin WWCS Phase 1

Board Report - October, 2023

MONTHLY PROJECT SUMMARY

Mainline and lateral work has been completed for the project. The Paving sub-contractor, George Reed, finished their paving punch list items
on 9/29. Mozingo continues to work through the remaining punch list items with the intent to have all punch list items finished before the
end of the month. Mozingo has submitted Payment Application No. 16. Which brings the project to a close on billed work. (Minus the 5%
Retainage.) The Payment Application has been held until the Punchlist Items have been resolved. Change Order 34 is also currently being
processed, which will be the last change order of the project. This Change Order addresses the last remaining cost items for the project.

The map and tables below summarize the progress of work to date.
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BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed
100 - Base Bid Schedule S 2,987,734.00 $ 2,744,359.00 $243,375 100% 92%
200 - Bid Schedule-Bid Item A: Gardner S 143,274.00 $ 131,374.00 $11,900 100% 92%
300 - Bid Schedule-Bid Item C: Madrone S 425,405.00 $ 376,405.00 $49,000 100% 88%
Change Orders $657,517 $657,517 N 100% 100%
TOTAL $4,213,930 $3,909,655 $304,275
PROJECT QUANTITIES TO DATE
Item To Date Bid Total Percent Complete
Manholes 36 36 100%
End of Segment Clean Outs 15 15 100%
Mainline 8620 8,620 100%
Sewer Laterals 129 129 100%
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