
TCSD - Carter Basin WWCS Phase 1 Board Report - October, 2023

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$       2,744,359.00$   $243,375 100% 92%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           131,374.00$      $11,900 100% 92%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           376,405.00$      $49,000 100% 88%
Change Orders $657,517 $657,517 $0 100% 100%

TOTAL $4,213,930 $3,909,655 $304,275

` PROJECT QUANTITIES TO DATE
Item This Period To Date Bid Total Percent Complete

Manholes 0 36 36 100%
End of Segment Clean Outs 0 15 15 100%
Mainline 0 8620 8,620 100%
Sewer Laterals 0 129 129 100%

Mainline and lateral work has been completed for the project. The Paving sub-contractor, George Reed, finished their paving punch list items 
on 9/29. Mozingo continues to work through the remaining punch list items with the intent to have all punch list items finished before the 
end of the month. Mozingo has submitted Payment Application No. 16. Which brings the project to a close on billed work. (Minus the 5% 
Retainage.) The Payment Application has been held until the Punchlist Items have been resolved. Change Order 34 is also currently being 
processed, which will be the last change order of the project. This Change Order addresses the last remaining cost items for the project.

The map and tables below summarize the progress of work to date.


