TUOLUMNE CITY SANITARY DISTRICT
TCSD REGULAR MEETING PHONE: 209.928.3517

18050 BOX FACTORY ROAD FAX: 209.928.4550

TUOLUMNE, CA 95379 STAFF REPORT

EMAIL: brendatsd@frontier.com
NOVEMBER 1, 2023

To: Board of Directors Agenda ltem: 5
From: Dave Andres, General Manager

Subject: Notice of Completion — WWCS Construction Project (Phase 1)

Date: September 26, 2023

Background: The District sent out bids for the Wastewater Collection System (WWCS) Phase 1
Construction Project on February 15, 2022. The lowest responsible and responsive bidder was
Mozingo Construction, Inc. of Oakdale, California with a base bid amount of $2,987,734. Due to
the fact that the District had sufficient funding for some of the alternate work, Mozingo was
awarded the contract with the base bid and alternate additive bid items A. Gardner and C.
Madrone at an additional cost of $568,679 on April 4, 2023. The total contract award was for
$3,556,413. A notice to proceed was issued on May 25, 2022 to initiate construction work.
Thirty-four Change Orders totaling $639,765.54 were approved for the project. Mozingo’s

approved construction costs totaled $4,196,178.54. A summary of the construction costs are
provided under Table 1 below.

Table 1. WWCS (Phase 1) Construction Costs — Mozingo Contract

1. Mobilization / Demobilization S 145,000
2.&3. 6-inch & 8-inch PVC Pipe (6415 linear feet) $1,048,766

4, Abandon Existing Pipe S 34,250

5. Pavement & Surface Restoration S 243,375
6.7.8.9.&10. Manhole rehabilitation, abandonment, & S 307,500

installation
11.12.13.14. Installing cleanouts, reconnecting & relocating S 925,000
15. & 16. sewer services, & installing pumps

17. Traffic control S 67,000

18. 19. & 20. Rock excavation, permit fees, & all other costs S 216,843
Subtotal: Base Bid Costs $2,987,734
Alternate A Gardner S 143,274
Alternate C Madrone S 425,405

Subtotal: Alternate Additives S 568,679

Change Orders Numbers 1 through 34 S 639,765.54

Construction
Project Total: All Phase 1 Construction Work $4,196,178.54
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Discussion: The Phase 1 WW(CS Construction Project went smoothly despite considerable delays
due to weather. The District staff and consultants managed the project well and was able to
take away a lot of knowledge on handling various construction and installation issues for future
projects.

Fiscal Impact: WWCS (Phase 1) Construction Project Total Cost - $4,196,178.54; Total project
costs: approximately $5.7 million; All costs are 100% grant funded.

Attachment(s): Resolution 2023-10

Recommendation: Approve attached resolution.

Recommended Motion: | move to approve Resolution 2023-10 accepting the Wastewater
Collection System (Phase 1) Construction Project at a total cost of $4,196,178.54, approving
Change Orders 1 through 34, and authorizing the General Manager to file a Notice of
Completion.

BOARD ACTION:
1 Resolution No Movedby: ~ Second by:

AV NOES ABSTAINED

___ ABSENT O No Action Taken
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