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REGULAR MEETING 
STAFF REPORT 

FEBRUARY 7, 2024
                                                         

                                  Agenda Item No. 3 d. 

 

To: Board of Directors 
From: Dave Andres, General Manager 
Subject: Amendment No. 4 to Forsgren Agreement Task Order 19-02 
Date: February 1, 2024            

 
Background: The District retained the services of Forsgren Associates to provide design 

assistance and review, construction management and inspection, and project close-out and 
reporting for the Wastewater Collection System (WWCS) Phase 1 Construction project. This 
work along with amendments one through three were previously approved by your Board. 

 
Discussion: Due to a number of factors the close-out of the WWCS Phase 1 Construction has 

been delayed. Current issues include an extended construction time for the contractor to close-
out the project due to weather conditions, untimely filing of payroll reports by the contractor’s 
sub-contractors, and ongoing warranty issues. In addition, we are currently addressing two 
trench failures due to excessive water intrusion at these alley sites. As a result, the work 
performed by our consultants has been prolonged to accommodate this extended schedule by 
the construction contractor. Due to these factors an additional $20,000 is proposed to 
complete this work that may also include warranty issues. The District is still under budget and 
on schedule to complete this project under our contractual deadline with the state by March 
31, 2024. 

 
Fiscal Impact: Task Order No. 19-02 and Amendments 1-3: $710,000; Amendment 4: 

$20,000. Total contract costs: $730,000. Costs are reimbursable under the State Revolving Fund 
(SRF) grant program.  

 
Attachment(s): Task Order 19-02, Amendment No. 4. 

                            
Recommended Motion: I move to approve Task Order 19-02, Amendment No. 4 with 

Forsgren Associates for an additional amount of $20,000 and a total amount of $730,000. 
 
BOARD ACTION: 

□ Resolution No____ Moved by: _________ Second by: ________ 

_____ AYES _____ NOES _____ ABSTAINED 

_____ ABSENT □ No Action Taken  
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