TCSD - Carter Basin WWCS Phase 1

Status Report - December, 2022

MONTHLY PROJECT SUMMARY

Construction continues to progress. The yellow highlighted areas below show which portions of the mainline have been
completed to date. Due to weather, no major portions of the mainline were installed this month. Mozingo focused on lateral work
since larger construction activities could not take place. 14 laterals have been installed this month. Approximately 3000 linear feet
of pipe has been installed in the base bid area out of 6415 feet of pipe total. Currently 16 Manholes have been installed out of the
anticipated total of 33. Issues related to the UST on Chestnut Street required considerable attention during the reporting period.
The UST has been removed and the soils were tested for contaminants. The County has accepted the re-use of the soil for backfill
of the site. The team continues to work through other conflicts and technical issues as they arise. Note that the billed numbers
being higher than completion numbers reflect the fact that the materials were ordered in advanced of construction.

CHESTNUT AVE,

BAY AVE.

B ia)
T g
E;_@l CHESTNUT AVE.

5 R,
e« GARDNER AVE.
1 |
= B
= ARDNER | AVE.
SHORT ST. e E [_'a}‘ —— Sy, — o
f =
e} 3 i = |5 |
= o =54 Sy e o B
— =T (<=4 - | 3
Z o = =
= = 3 1 = =
B = = a 71
= |'/ROSIER AVE. | ROSIER PAVE.
& —am—§-ane
=
(=

ADDITIVE BID
ITEMS NOT A
PART OF THIS

PROJECT.

= B~
<2 w2 = tn
= . =

£ FIR AVE. = =
BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed
100 - Base Bid Schedule S 2,987,734.00 $ 1,765,333.00 $1,222,401 48% 59%
200 - Bid Schedule-Bid Item A: Gardner S 143,274.00 $ 41,532.00 $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone ~ $ 425,405.00 $ 152,313.00 $273,092 0% 36%
Change Orders $57,909 S0 $57,909 0% 0%

TOTAL $3,614,322 $1,959,178 $1,655,144
CHANGE ORDER SUMMARY
Number - Name Cost Days Notes
01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab
02 - Bay & Main Storm MH Conflict $40,359 3 Existing SS Passes Throught Existing SD Manhole
03 - Contract Time Increase S0 30 Increase 30 Calendar Days to Mozingo Contract
04 - Park View Lane Changes $8,123 1 Design Conflict w/ Ex SS
05 - Bay Ave Alley Changes $2,299 0 Work too Close to Footing, Fiber Optic Conflict
06 - Bay Ave and Carter St SD Conflict $8,228 1 Design Conflict w/ Ex. 48" SD
TOTAL $57,909 35
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