
TCSD - WWTP Upgrades Project Status Report - November, 2021

SNAPSHOT

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

1.0 - Mobilization & Demobilization $42,000 $42,000 $0 100% 100%

2.0 - Storage Lagoon Shotcrete Lining $245,000 $245,000 $0 100% 100%

3.0 - Sludge Lagoon Aerator Installation $141,000 $0 $141,000 15% 0%

4.0 - RAS Pump Installation $338,000 $0 $338,000 0% 0%

5.0 - Electrical Upgrades $550,000 $170,500 $379,500 31% 31%

A1 - Driveway Concrete Paving $26,000 $26,000 $0 100% 100%

C1 - Pump House Concrete Paving $20,000 $20,000 $0 100% 100%

Change Orders $8,517 $8,517 $0 100% 100%

TOTAL $1,370,517 $512,017 $858,500

CHANGE ORDER SUMMARY
Number - Name Cost Billed Notes

01 - Additional Concrete Paving $5,698 $5,698 Extend concrete to rock wall at Pump House.

02 - Additional Sump at Storage Lagoon $912 $912 Add sump to facilitate thorough dewatering.

03 - Unforseen Conditions $1,907 $1,907 Buried trench plate and concrete in way.

TOTAL $8,517 $8,517

FIELD ORDER SUMMARY
Number - Name Notes

01 - Substitute 3/4" for 2" structural fibersPump House Concrete Paving. Supply Chain Limitations.

02 - Substitute 3/4" for 2" structural fibersDriveway Concrete Paving. Supply Chain Limitations.

03 - Substitute 3/4" for 2" structural fibersStorage Lagoon Shotcrete. Supply Chain Limitations.

04 - Addition of steel dowels to concrete Driveway Concrete Paving. Addition of dowels to connect old to new pavement.

05 - Addition of steel dowels to concrete Driveway Concrete Paving Repairs (Electrical). Addition of dowels for repairs.
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