JAMES C. CUSHMAN. INC.
General Engineering Construction

P.O.Box 1416 - Goleta, CA 93116 - Phone (805) 964-8661

5/20/22

Forsgren Associates Inc.

Attn: Alan Driscoll

3110 Gold Canal Drive, Ste. C
Rancho Cordova, CA 95670

Project: TCSD Wastewater Treatment Plant Upgrades
Re: Change Order Request No. 5.2 — Relocate Existing Utilities at RAS Vault Phase 2
Alan:

James C. Cushman, Inc. “*JCC” hereby submits Change Order Proposal #05.2 for the cost to relocate
multiple existing utilities in conflict with the new RAS Vault. The work will be divided into two phases.
Phase 2 includes the permanent relocation of the existing electrical duct bank, removal and
reinstallation of approximately 300 sf of PCC paving. The total lump sum cost to provide and install the
Phase 2 changes is $ 29,671.41.

See the attached pages for lump sum breakdown. Please review and confirm acceptance at your
earliest convenience. If you have any questions or require any additional information, feel free to
contact me.

Sincerely,

James C. Cushman, Inc.

5/20/22

Richard Tomlinson
Project Manager



Project Name: Tuolumne WWTP Upgrades
Project Number: 0521
Name of Contractor: James C. Cushman, Inc.

CONTRACTOR'S COST BREAKDOWN WORKSHEET

TOTAL

RFP# __ _, Field Directive # , RFI # or Other Reference Differing Site Conditions Phase 2
UNIT UNIT UNIT SUBS or TOTAL
SPECIAL
DESCRIPTION QTY| UNIT COST LABOR COST EQUIP COST MATERIAL | SERVICES COST
Remove an additional 300 sf PCC paving,
relocate Electrical, patch back PCC paving.
LABOR:
Laborer 20|manday| $§ 70500 $ 1,410.00 $ 1,410.00
Finisher 40{manday| $ 805.00 $ 3,220.00 $ 3,220.00
Operator 2.0{manday| $§ 960.00 $ 1,920.00 $ 1,920.00
Foreman 20|manday| $§ 961.00 '$ 1,922.00 $ 1,922.00
$
EQUIPMENT: $ -
Excavator 1.0| week $ 214038 | § 2,140.38 $ 2,140.38
$
MATERIAL: $
Mechanical 00| LS $ 479783 § $
Concrete 70| oy $ 168.08 §  1,176.56 $ 1,176.56
Aggregate Base 12.0| tons $ 2828 | $ 339.36 $ 339.36
$
SUBCONTRACTOR: $ -
Telstar 10| LS $§ 1343776 |$§  13,437.76
$
$
SUBTOTAL $ 847200 $ 214038 $ 151592 |§ 1343776 |$  25566.06
Labor Markup @ 15% $ 1,270.80 $ 1,270.80
Equipment Markup @ 15% $  321.06 $ 321.06
Material Markup @ 15% $ 227.39 $ 227.39
Subs/Special Services Markup @ 5% $ 671.89 §$ 671.89
Subsistence/Housing @ $75.00 per day per man 10, Is $ 7500 ' $ 750.00
Mark-up Subtotal $ 2,491.13
Actual Costs Subtotal $  25566.06
Bonds and Insurance (3%) 1 Is $ 864.22 | § 864.22
$

29,671.41




