
JAMES C. CUSHMAN, INC. 

General Engineering Construction 

P.O. Box 1416   ·   Goleta, CA  93116   ·   Phone (805) 964-8661 
 

 
 

5/20/22 
 
Forsgren Associates Inc. 
Attn: Alan Driscoll 
3110 Gold Canal Drive, Ste. C 
Rancho Cordova, CA 95670 
 
Project: TCSD Wastewater Treatment Plant Upgrades 
Re:  Change Order Request No. 5.1 – Relocate Existing Utilities at RAS Vault Phase 1 
 
Alan: 
 
James C. Cushman, Inc. “JCC” hereby submits Change Order Proposal #05.1 for the cost to relocate 
multiple existing utilities in conflict with the new RAS Vault. The work will be divided into two phases. 
Phase 1 includes the temporary relocation of existing electrical, permanent relocation of the existing 
12” RAS Line and permanent relocation of the 6” Sewer line. The total lump sum cost to provide and 
install the Phase 1 changes is $ 12,367.52. 
 
See the attached pages for lump sum breakdown. Please review and confirm acceptance at your 
earliest convenience.  If you have any questions or require any additional information, feel free to 
contact me. 
 
Sincerely, 
 
James C. Cushman, Inc.  
 
 
 
Richard Tomlinson 
Project Manager 

5/20/22



CONTRACTOR'S COST BREAKDOWN WORKSHEET

Project Name: Tuolumne WWTP Upgrades

Project Number: 0521

Name of Contractor: James C. Cushman, Inc. 

RFP #                , Field Directive # _________, RFI #______  or Other Reference ___Differing Site Conditions Phase 1______

UNIT UNIT UNIT SUBS or TOTAL

DESCRIPTION QTY UNIT COST LABOR COST EQUIP COST MATERIAL

SPECIAL 

SERVICES COST

Temporary relocation of electrical, relocate 12" 

RAS and relocate 6" sewer

LABOR:

Laborer 2.0 man day 705.00$       1,410.00$     1,410.00$          

Finisher 0.0 man day 805.00$       -$              -$                   

Operator 2.0 man day 960.00$       1,920.00$     1,920.00$          

Foreman 2.0 man day 961.00$       1,922.00$     1,922.00$          

-$                   

EQUIPMENT: -$                   

Excavator 0.0 week 2,140.38$       -$               -$                   

-$                   

MATERIAL: -$                   

Mechanical 1.0 LS 4,797.83$        4,797.83$        4,797.83$          

Concrete 0.0 cy 168.08$           -$                 -$                   

Aggregate Base 0.0 tons 28.28$             -$                 -$                   

-$                   

SUBCONTRACTOR: -$                   

Telstar 0.0 LS 13,437.76$    -$                   

-$                   

-$                   

SUBTOTAL 5,252.00$     -$               4,797.83$        10,049.83$        

Labor Markup @ 15% 787.80$        787.80$             

 Equipment Markup @ 15% -$               -$                   

Material Markup @ 15% 719.67$           719.67$             

Subs/Special Services Markup @ 5% -$               -$                   

Subsistence/Housing @ $75.00 per day per man 6 ls 75.00$           450.00$             

Mark-up Subtotal 1,507.47$          

Actual Costs Subtotal 10,049.83$        

Bonds and Insurance (3%) 1 ls 360.22$         360.22$             

TOTAL 12,367.52$   

PCO No. 005 - Worksheet R1


