JAMES C. CUSHMAN. INC.
General Engineering Construction

P.O.Box 1416 - Goleta, CA 93116 - Phone (805) 964-8661

5/20/22

Forsgren Associates Inc.

Attn: Alan Driscoll

3110 Gold Canal Drive, Ste. C
Rancho Cordova, CA 95670

Project: TCSD Wastewater Treatment Plant Upgrades
Re: Change Order Request No. 5.1 — Relocate Existing Utilities at RAS Vault Phase 1
Alan:

James C. Cushman, Inc. “*JCC” hereby submits Change Order Proposal #05.1 for the cost to relocate
multiple existing utilities in conflict with the new RAS Vault. The work will be divided into two phases.
Phase 1 includes the temporary relocation of existing electrical, permanent relocation of the existing
12” RAS Line and permanent relocation of the 6” Sewer line. The total lump sum cost to provide and
install the Phase 1 changes is $ 12,367.52.

See the attached pages for lump sum breakdown. Please review and confirm acceptance at your
earliest convenience. If you have any questions or require any additional information, feel free to
contact me.

Sincerely,

James C. Cushman, Inc.

5/20/22

Richard Tomlinson
Project Manager



CONTRACTOR'S COST BREAKDOWN WORKSHEET

Project Name: Tuolumne WWTP Upgrades
Project Number: 0521
Name of Contractor: James C. Cushman, Inc.

RFP# __ _, Field Directive # , RFI # or Other Reference Differing Site Conditions Phase 1
UNIT UNIT UNIT SUBS or TOTAL
SPECIAL
DESCRIPTION QTY| UNIT COST LABOR COST EQUIP COST MATERIAL | SERVICES COST
Temporary relocation of electrical, relocate 12"
RAS and relocate 6" sewer
LABOR:
Laborer 20|manday| $§ 70500 $ 1,410.00 $ 1,410.00
Finisher 0.0{manday| $ 805.00 $ $ -
Operator 2.0|manday| $§ 960.00 $ 1,920.00 $ 1,920.00
Foreman 20{manday| $§ 961.00 ' $ 1,922.00 $ 1,922.00
$
EQUIPMENT: $
Excavator 0.0| week $ 214038 | $ $
$
MATERIAL: $ -
Mechanical 10| LS $ 479783 |§ 479783 $ 4,797.83
Concrete 00| ¢y $ 168.08 | § $
Aggregate Base 0.0| tons $ 2828 | $ $
$
SUBCONTRACTOR: $
Telstar 00| LS $ 1343776  $
$
$
SUBTOTAL $ 5252.00 $ - § 479783 $  10,049.83
Labor Markup @ 15% $ 787.80 $ 787.80
Equipment Markup @ 15% $ - $
Material Markup @ 15% $ 719.67 $ 719.67
Subs/Special Services Markup @ 5% $ - 9 -
Subsistence/Housing @ $75.00 per day per man 6 Is $ 75.00 $ 450.00
Mark-up Subtotal $ 1,507.47
Actual Costs Subtotal $ 10,049.83
Bonds and Insurance (3%) 1 s $ 36022 % 360.22
TOTAL $ 12,367.52




