
TCSD - Carter Basin WWCS Phase 1 Board Report - April, 2023

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$       2,229,887.04$   $757,847 75% 75%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           41,532.00$        $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           152,313.00$      $273,092 0% 36%
Change Orders $104,203 $146,182 ($41,979) 62% 140%

TOTAL $3,660,616 $2,569,914 $1,090,702

` PROJECT QUANTITIES TO DATE
Item This Period To Date Bid Total Percent Complete

Manholes 5 23 33 70%
End of Segment Clean Outs 2 8 13 62%
Mainline 1360 5150 6,415 80%
Sewer Laterals* 13 77 122 63%
* Current Sewer Laterals include those laterals classified as temporary connections. Subject to change pending active status.

* Approximately 1360 linear feet of pipeline was installed this month.
* 5 Manholes have been installed
* 13 laterals Have been reconnected/rerouted.
* The District has submitted cost reimbursement for the UST to the County and is awaiting a response
* The team continues to work through other conflicts and technical issues as the arise. 
The map and tables below summarize the progress of work to date.
Note 1: The billed numbers being higher than completion numbers reflects the fact that materials were ordered in advanced of construction
Note 2: Billed change order amount is higher than total change order amount since CO 1,12 and 13 have not yet been credited back the the 
District


