
TCSD - Carter Basin WWCS Phase 1 Board Report - August, 2023

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$        2,738,849.68$   $248,884 92% 92%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           130,873.00$      $12,401 91% 91%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           375,904.81$      $49,500 88% 88%
Change Orders $657,517 $320,495 $337,022 64% 49%

TOTAL $4,213,930 $3,566,123 $647,808

` PROJECT QUANTITIES TO DATE
Item This Period* To Date Bid Total** Percent Complete

Manholes 3 36 36 100%
End of Segment Clean Outs 1 14 15 93%
Mainline 525 8388 8,620 97%
Sewer Laterals 4 126 129 98%
*Includes work completed in July due to cancellation of Board Meeting.

**Now includes bid totals from Bid Item B: North Cedar and Partial Bid Item D: South Cedar. CO 19 and 32 added these items into the current scope of work.

*This Report also includes work completed in July due to cancellation of July Board Report. 

Since the last board report CO19 and CO 32 have been issued, which expanded the project scope of work. Additive Bid Item B: North Cedar 
and Partial of Additive Bid Item D South Cedar has been added to the Project. Paving for the project will begin September 18th.

*3 Manholes have been installed.
*1 End of segment Cleanout has been installed
*Approximately 525LF of pipe has been installed
*4 laterals have been reconnected/rerouted

The map and tables below summarize the progress of work to date.


