TCSD - Carter Basin WWCS Phase 1

Board Report - August, 2023

MONTHLY PROJECT SUMMARY

*This Report also includes work completed in July due to cancellation of July Board Report.

Since the last board report CO19 and CO 32 have been issued, which expanded the project scope of work. Additive Bid Item B: North Cedar
and Partial of Additive Bid Item D South Cedar has been added to the Project. Paving for the project will begin September 18th.

*3 Manholes have been installed.

*1 End of segment Cleanout has been installed
*Approximately 525LF of pipe has been installed
*4 |aterals have been reconnected/rerouted

The map and tables below summarize the progress of work to date.
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BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed
100 - Base Bid Schedule S 2,987,734.00 $ 2,738,849.68 $248,884 92% 92%
200 - Bid Schedule-Bid Item A: Gardner S 143,274.00 $ 130,873.00 $12,401 91% 91%
300 - Bid Schedule-Bid Item C: Madrone S 425,405.00 $ 375,904.81 $49,500 88% 88%
Change Orders $657,517 $320,495 $337,022 64% 49%
TOTAL $4,213,930 $3,566,123 $647,808
PROJECT QUANTITIES TO DATE
Item To Date Bid Total**  Percent Complete
Manholes 36 36 100%
End of Segment Clean Outs 14 15 93%
Mainline 8388 8,620 97%
Sewer Laterals 126 129 98%

*Includes work completed in July due to cancellation of Board Meeting.

**Now includes bid totals from Bid Item B: North Cedar and Partial Bid Item D: South Cedar. CO 19 and 32 added these items into the current scope of work.
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