TCSD - Carter Basin WWCS Phase 1

Status Report - October, 2022

MONTHLY PROJECT SUMMARY

Construction continues to progress. The yellows highlighted section below shows which portions of the main line have been
completed to date. The map has been updated to reflect the project area more accurately. Approximately 1800 linear feet of pipe
has been installed in the base bid area out of 6415 feet of pipe total. There are currently 10 Manholes placed along the finished
main lines, all have been vac tested and passed. All materials for the bid items have been delievered: however, no construction
has taken place in bid item area A and C (the green lines located on the top right section of the map around Gardner and
Madrone). Several conflicts have been identified, and the team continues to work through these technical issues. Note that the
build numbers being higher then completion numbers reflect the fact that the materials were ordered in advanced of

construction.
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BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed
100 - Base Bid Schedule 2,987,734.00 S 1,423,583.00 $1,564,151 28% 48%
200 - Bid Schedule-Bid Item A: Gardner $ 143,274.00 S 41,532.00 $101,742 0% 29%
300 - Bid Schedule-Bid Item C: Madrone S 425,405.00 $ 140,313.00 $285,092 0% 33%
Change Orders $39,259 S0 $39,259 0% 0%
TOTAL $3,595,672 $1,605,428 $1,990,244
CHANGE ORDER SUMMARY
Number - Name Cost Days Notes
01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab
02- Bay & Main Storm MH Conflict $40,359 3 Existing SS Passes Throught Existing SD Manhole
TOTAL $39,259 3

FORSGREN

Assaciates A



