
TCSD - Carter Basin WWCS Phase 1 Status Report - September, 2022

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$      739,448.00$     $2,248,286 25% 25%

200 - Bid Schedule-Bid Item A: Gardner 143,274.00$         31,632.00$       $111,642 22% 22%

300 - Bid Schedule-Bid Item C: Madrone 425,405.00$         106,313.00$     $319,092 25% 25%

Change Orders ($1,100) $0 ($1,100) 0% 0%

TOTAL $3,555,313 $877,393 $2,677,920

CHANGE ORDER SUMMARY
Number - Name Cost Days Notes

01 - Manhole Rehab Alternative ($1,100) 0 Replace Existing Manholes in Lieu of Rehab

TOTAL ($1,100) 0

Construction is now underway, with approximately 200 feet of mainline installed, including  Manholes C-3 and C-4 along Main 

Street. A number of conflicts have been discovered during pot-holing, primarily related to interference from the storm drain. The 

team is working through these technical issues to effect design changes and field changes, as appropriate. These changes are 

being captured with Work Change Directives, some of which are expected to result in Change Orders.


