
TCSD - Carter Basin WWCS Phase 1 Board Report - September, 2023

MONTHLY PROJECT SUMMARY

BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed

100 - Base Bid Schedule 2,987,734.00$        2,739,349.68$   $248,384 92% 92%
200 - Bid Schedule-Bid Item A: Gardner 143,274.00$           131,373.00$      $11,901 92% 92%
300 - Bid Schedule-Bid Item C: Madrone 425,405.00$           376,404.81$      $49,000 88% 88%
Change Orders $657,517 $657,517 $0 100% 100%

TOTAL $4,213,930 $3,904,644 $309,286

` PROJECT QUANTITIES TO DATE
Item This Period To Date Bid Total* Percent Complete

Manholes 0 36 36 100%
End of Segment Clean Outs 1 15 15 100%
Mainline 232 8620 8,620 100%
Sewer Laterals 3 129 129 100%
*Now includes bid totals from Bid Item B: North Cedar and Partial Bid Item D: South Cedar. CO 19 and 32 added these items into the current scope of work.

Mainline and lateral work has been completed for the project this month. Site paving was completed the week of 9/18. A project punch list 
has been developed to bring the project to a close. These items will be completed in the coming weeks.

*All Manholes have been installed.
*1 End of segment Cleanout has been installed
*Approximately 232LF of pipe has been installed
*3 laterals have been reconnected/rerouted

The map and tables below summarize the progress of work to date.


