TCSD - Carter Basin WWCS Phase 1

Board Report - September, 2023

MONTHLY PROJECT SUMMARY

Mainline and lateral work has been completed for the project this month. Site paving was completed the week of 9/18. A project punch list

has been developed to bring the project to a close. These items will be completed in the co

*All Manholes have been installed.

*1 End of segment Cleanout has been installed
*Approximately 232LF of pipe has been installed
*3 |aterals have been reconnected/rerouted

The map and tables below summarize the progress of work to date.

ming weeks.

e Rp

GARDNER AVE

[ H
n F
= <)
= [ GARDNER | AVE.
EREOHORT ST——— ™ ¥ Sy
| 1 e =
= i e Z
- = [fe! - g = Y O o
Y b Y - | =g - [ -
= = & = =
| = — e L2 ¥ |_| -t =
iy E ; € 1 B = = R
e JEOS i % IROSIERFAVE.
.. -® -!.. (o QT --_. () a-—& —a—-aue
g - I_ :« G €
i, e — — $ L CHESTNUT AVE. —
CHESTNUT AVE. —
B | g &
I -
= T e - PARTIAL
8 : -l ADDITIVE BID
-’.' p Y NG »- 4 an—%—aun—% an—®) |TEM D.
=B Legend: S lls
i . CEDAR NOT
Previously Installed
, |APART OF
Installed This Period @® % |PROJECT.
== = A~
S FIR AVE. 5 =
BUDGET SUMMARY
Item Budget Billed Balance % Complete % Billed
100 - Base Bid Schedule S 2,987,734.00 $ 2,739,349.68 $248,384 92% 92%
200 - Bid Schedule-Bid Item A: Gardner S 143,274.00 $ 131,373.00 $11,901 92% 92%
300 - Bid Schedule-Bid Item C: Madrone S 425,405.00 S 376,404.81 $49,000 88% 88%
Change Orders $657,517 $657,517 S0 100% 100%
TOTAL $4,213,930 $3,904,644 $309,286
PROJECT QUANTITIES TO DATE
Item To Date Bid Total* Percent Complete
Manholes 36 36 100%
End of Segment Clean Outs 15 15 100%
Mainline 8620 8,620 100%
Sewer Laterals 129 129 100%

*Now includes bid totals from Bid Item B: North Cedar and Partial Bid Item D: South Cedar. CO 19 and 32 added these items into the current scope of work.
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