TCSD - WWTP Upgrades Project

Status Report - June, 2022

MONTHLY PROJECT SUMMARY

Change order No. 7 (Phase 2 of the utility rerouting) has been signed and approved. A minor leak in the excavation pit

led to excavating an additonal 6", and an additional 6" of aggregate base was added to make up the difference.
Compaction of the aggregate base is complete and is above the 95% minimum. The RAS vault was originally scheduled for
delivery on 6/9, however, the delivery truck needs a CHP escort. Due to this new development the vault is now

scheduled for a 6/29 delivery date. The contractor has left the site with plans to return to finish installing the RAS vault

once the it is delivered.
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BUDGET SUMMARY

Item Budget Billed Balance % Complete % Billed

1.0 - Mobilization & Demobilization $42,000 $42,000 S0 100% 100%

2.0 - Storage Lagoon Shotcrete Lining $245,000 $245,000 S0 100% 100%

3.0 - Sludge Lagoon Aerator Installation $141,000 $128,000 $13,000 91% 91%

4.0 - RAS Pump Installation $338,000 $178,200 $159,800 53% 53%

5.0 - Electrical Upgrades $550,000 $486,250 $63,750 88% 88%

A1l - Driveway Concrete Paving $26,000 $26,000 S0 100% 100%

C1 - Pump House Concrete Paving $20,000 $20,000 S0 100% 100%

Change Orders $105,433 $38,687 $66,746 37% 37%
TOTAL  $1,467,433 $1,164,137 $303,296

CHANGE ORDER SUMMARY

Number - Name Cost Billed Notes

01 - Additional Concrete Paving $5,698 $5,698 Extend concrete to rock wall at Pump House.

02 - Additional Sump at Storage Lagoon $912 $912 Add sump to facilitate thorough dewatering.

03 - Unforseen Conditions $1,907 $1,907 Buried trench plate and concrete in way.

04 - New Traffic Rated Cover $36,545 S0 Replace RAS vault grating with precast cover.

05 - RAS Pump Electrical Changes $18,332 S0 Modify RAS Pump electrical connections.

06 - Relocate Existing Utilities Phase 1 $12,368 $12,368 First phase to relocate utilities at RAS Vault.

07 - Relocate Existing Utilities Phase 2 $29,671 $17,803 Second phase to relocate utilites at RAS Vault.
TOTAL $105,433 $38,687
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